

































## All Milestones

MILESTONE	%	OWNER	START DATE	END DATE	TASKS	ISSUES
<b>Active Milestones</b>						
80.12 : Network Windows Desktop Rebuild (Prior to Summer)	0%	mghouri	07/19/2019	07/19/2019 (10 days to go)	0  2	
90.11/14: CCR Chrometab/Chromebook input device	0%	Helpdesk	07/09/2019	07/09/2019 (Due today)	0  14	
90.11/14: CSM Chrometab/Chromebook input device	78%	Helpdesk	07/08/2019	07/08/2019 (1 day ago)	11  3	
60.11/14: CS Holy Grail/Google Admin	0%	Mariusz Gil	07/11/2019	07/12/2019 (3 days to go)	0  4	
90.14: CSM Chromebook Cab Anomalies	0%	Mariusz Gil	07/08/2019	07/10/2019 (1 day to go)	0  3	
50.23: CS Lightspeed relay	85%	Imran Shamim	06/25/2019	08/15/2019 (37 days to go)	6  1	
90.11/14: CCR Chrome Cab Prep	94%	Jose Orozco	06/26/2019	07/09/2019 (Due today)	17  1	
50.18: CCR Wifi Project	0%	mghouri	06/25/2019	07/12/2019 (3 days to go)	0  1	
80.20: CCR TV Update	0%	mghouri	07/15/2019	07/16/2019 (7 days to go)	0  1	
80.12: CCR Windows Desktop Rebuild (Prior to Summer)	25%	Jordan Elmer	07/09/2019	07/10/2019 (1 day to go)	2  6	
50.18/19: CCR AP Install Config	0%	mghouri	07/09/2019	07/10/2019 (1 day to go)	0  2	
50.18: CSM 5GB Project	0%	Imran Shamim	07/27/2019	07/31/2019 (22 days to go)		
70.16/17: CCR Classroom Organization	0%	mghouri	07/15/2019	07/16/2019 (7 days to go)	0  35	
80.17: CCR Retiring Classroom iPads	3%	Helpdesk	10/01/2019	10/31/2019 (114 days to go)	2  50	
50.18: CCR New Fiber Line - 5GB Project	0%	Imran Shamim	07/12/2019	07/19/2019 (10 days to go)		
60.22: CS Account Adjustments	0%	Helpdesk	07/30/2019	08/13/2019 (35 days to go)	0  7	

80.17: CSM Retiring Classroom iPads	3%	Jordan Elmer	10/01/2019	10/31/2019 (114 days to go)	2	3 %	51	No Issues
50.18/19: CSM (New) Switch Install Maria (Infiniwiz)	0%	mghouri	07/18/2019	07/19/2019 (10 days to go)		No Tasks		No Issues
50.18: CSM Classroom Build out?	0%	Helpdesk	07/18/2019	07/19/2019 (10 days to go)	0		2	No Issues
40.00: CS Wifi Network	0%	Imran Shamim	08/05/2019	08/09/2019 (31 days to go)	0		4	No Issues
50.18/19 : CSM AP Install Config	0%	mghouri	07/03/2019	07/24/2019 (15 days to go)	0		1	No Issues
90.12 : CS New Teacher Device Build	0%	Jordan Elmer	07/15/2019	07/17/2019 (8 days to go)	0		1	No Issues
40.00: CS Device policy	0%	Helpdesk	08/05/2019	08/09/2019 (31 days to go)	0		3	No Issues
40.00 : CS Testing Policy	0%	Helpdesk	08/05/2019	08/09/2019 (31 days to go)	0		2	No Issues
40.21: CS Printing	0%	Imran Shamim	07/22/2019	07/25/2019 (16 days to go)	0		4	No Issues
40.16 : CS Smartboard	0%	Imran Shamim	08/05/2019	08/09/2019 (31 days to go)	0		1	No Issues
80.20 : CSM TV Update	0%	mghouri	07/17/2019	07/18/2019 (9 days to go)	0		8	No Issues
80.12 : CSM Windows Desktop Rebuild (Prior to Summer)	0%	mghouri	06/27/2019	07/09/2019 (Due today)	0		6	No Issues
70.16/17: CSM Classroom Organization	0%	mghouri	07/17/2019	07/18/2019 (9 days to go)	0		88	No Issues

MILESTONE	OWNER	START DATE	END DATE	COMPLETED DATE
-----------	-------	------------	----------	----------------

### Completed Milestones

90.11/14: CSM Chrome Cab Prep	Jose Orozco	06/24/2019	07/08/2019	07/08/2019(on time)
90.12: CCR Windows COW Update	Mariusz Gil	06/21/2019	06/25/2019	06/24/2019(Ahead by 1 day(s))
80.11: CCR Chrometab Build	Mariusz Gil	06/24/2019	06/28/2019	07/02/2019(Late by 4 day(s))
80.12: CSM Windows Lab Updates	mghouri	06/17/2019	06/19/2019	06/20/2019(Late by 1 day(s))
80.11: CSM Chrometab Build	Mariusz Gil	06/24/2019	06/28/2019	07/02/2019(Late by 4 day(s))
90.12 : Teacher image	mghouri	06/19/2019	06/19/2019	06/20/2019(Late by 1 day(s))
80.13 : CSM iMac Update	Jordan Elmer	06/17/2019	06/25/2019	06/24/2019(Ahead by 1 day(s))

90.12 : CSM Windows COW Update

Jordan Elmer

06/20/2019

06/24/2019

06/24/2019(on time)

---